
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:00 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 015 Date: 04-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 177

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

APP JEFFREY BLIZZARDIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

GEN DAVID MECHEIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 8.00 2.00 0.00 10.00

JNM JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM PAUL GOODIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

OTH DAVID ADAMSSurveyor 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1 – Placing the material barge, loaded with cradles, in front of Shear Leg barge as spacer.
2 – Positioning Center Of Mass barge in front of material barge.
3 – Positioning crane barge beside Center Of Mass barge.
4 - Setting Lifting frame on Center of Mass barge.
5 – Using crane barge to remove the pins and unhook the lifting frame from Shear Leg crane.
6 – Adjusting the lifting frame’s settings for lifting crossbeam erection superstructure and gantry.
7 – Removal of inner walkway guardrails in both side of W line truss from PP- W33 to PP- W01.
8 – Applying grease on top of neoprene pad for decreasing friction between neoprene pad’s surface plates 
and cradle longitudinal beam. A 5mm thick stainless plate is being welded to the bottom of cradle’s 
longitudinal beams for reducing the friction.
9 - Pushing OBG 1W from PP-W31 to PP – 01. 
10 – Replacing the inner guardrail immediately after pushing OBG forward.
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11 – Surveyors are checking alignment of OBG 1W for its final position. 
12 - Welding a pack of 2 X ½” flat bars to the inner side of truss pedestal sliding hat at PP –W01 as a 
guide to adjust cradle and OBG laterally.
13 – Bolting, shimming, snug tightening of bolts, marking the bolts for turn off pre- tensioning, and pre-
tensioning of the bolts in SW and SE shear plates of OBG 1W.
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